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1k Septesber 1959
Dear Sid:

Reference is made to your letter of 15 July 1959, subject:
"Contract HF-20-80, Status of Deliveries and Accountability of
GFP", transmitting & letter from dated 30 June 1959, 25X1
iisting all delivered and undelivered items and GFP under Con-
tract No. HF-20-80 with The Perkin-Elmer Corporation.

A list of the undelivered items was forwarded to the Con-
tractor by letter dated 28 July 1959, a copy of which is
enclosed. A copy of the Contractor's reply dsted 1 September
1959 is alsoc enclosed, By reference to the enclosed letters
it will be noted that the delivery stetus of Items 2, 122, 34,
34a and the cutstanding GFP is still in question.

With reference to Item Ho. 2, there is on file in this
office a lettexr from P&E aigned by R.V.K. to George dated
7 Hovember 1956, stating that two (2) Type B Windows were shipped
to %‘4} These are the windows in question; however, 25X1
no record of receipt of this shipment can be found st = | 25X1
It is felt that in view of the svidence set forth in the Contractor's
letter of 7 November 1956 and the fact that adequate controls for
documenting receipt and acceptance of completed items hed not dbeen
eateblished at during the early phases of the contrect, 25X1
delivery of the two {2) Type B Windows, outstanding under Item
No. 2 can be consldered as complete under the contract.

Iten 12a - Modification of four (i) sets of test equipment.
The Contractor states that two (2) sets were wodified under Cot-
tract No. HP- s and that the remaining two {2) sets were later
modified under Contract No. SC«56-L42. The Contractor has offered
& credit of $1,176 to the contract price for non~delivery of the
two (2) sets under Contract No. HF-20-80.

Item 34 - Modification of twenty-two (22) Hand Controls for
rearvard viewing. The Contractor states that eighteen {18) hand
controls were modified under Contrmet No. HF=20-80 and that the
remaining four (k) hand coaiwols were later modified under Coniract
No. 8C-56-42. The Contractor has offered m credit of $1,600 to the
contract price for non-delivery of the four (k) hand controls under
Contract No. HP«20-80,
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Item 3ha - Modification of twenty-two (22) Hand Controls
for Mode L Operation. The Contractor states that elghteen (18)
hand controls were modified under Contrect No. HF-20-80 and the
remaining four (&) hand eontrols were later modified under Con-
tract No. 8C-56-42. The Contrsctor has offered & credit of
$1,200 to the contract price for non-delivery of the four (&)
hand coatrols under Contract No. HF-20-80.

Although discrepancies exist between the records of WRAMA
and the Contractor with respect to Items 12a, 34, and 3ha, it
would appear that upon adjustment of quantities and prices of
these items in the manner proposed by the Contractor that these
items could be considered complete under Contract No. EFP-20-80,

The Countractor has set forth the disposition of the OFP in
tie 4th and S¢h persgraphs of its letter of 1 September 1955. |

Plesse let me have your comments as to whether or not you
concur with the foregoing.

Regards, |

DPD-DD/P :pf 25X1
Distribution:
sij on 25X1
1 - HF-20-80 (T&P)
1 - Chrono, DFD
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